Approved For Release 2084404/23 : CIA-RDP78-02820A000800050024-9 ‘

MONTHLY PROJECT REPORT H
CRIGINATOR(S) BUDGET EST. REPORTING reniog
| 0C-E . rY AMOUNT 1-31 August 1%2 »

. v___ ACT 10N :
| [FuruRe IIJ ACTIVE T ] comeLeren [ ] canceeer [ [susrenneo 7
PROJECT MUMBER PRIORITY CLASE PRIM. RESPONSIBILITY T raoscct encincer ]
. E-5218 | B8DS

PROJECT TITLE ' ’ '
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~ Improve and enlarge the capability or-rramsmitter Station. 25x|A6b

PROJECT DESCRIPTION

.| _ layout plans for a new transmitter bullding to accommodate twenty-
nine sisultaneous cirouits. Demlgn entenna field, incor orating
~ ant:mma with proper radiation characteristics to cover raquire25Xj| A6b
nengs, '
APPROYAL DATE APPROVE 4 STARTING DATE COMPLET OM DATE .
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1. The project engineer vilited-for two days this month. 25xH Adb

 Bee attached Trip Report.

2, The R and D Antenna lab commenced & study of the TFD, one
of the antennas being considered as the primary type antenna for this
project.

3. A floor plan was shown to and discussed with OC-AD. The lay-
out includes 3 ea. 231-D's, 10 aa. 16F's, 12 ea. PAL-1K's and 7 ea.
PAL—SﬁO'u

. ke A project cost estimate will be drawn up and submitted to
OC-AD after determination is made of antennas to be used. If project
ccmpletion is approved, final design drawings and plans vill be made.
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